COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/20/2006

ESTIMATE SUMMARY 13:56:02
CONTID: C14935R ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 14935R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 412.( DAYS TIME ALLOW: 11/3/20( FIXED COMPLETION DAT
LEADVILLE WEST PERCENT TIME: 80.16 ORIG TIME ALLOW: 11/3/20( FIXED COMPLETION DAT
PROJECT NO: STA 0241-043
LEADVILLE WEST
NAME OF ROAD: 024A
PROJECT COUNTIES: LAKE
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 12/20/2006 DATE TIME STARTED 06/08/2005
14802 W. 44th AVENUE DATE LET 05/12/2005 DATE WORK BEGAN 07/11/2005
DATE AWARDED 05/17/2005 DATE TIME STOPPED 07/24/2006
DATE CONTRACT EXECUTED 06/06/2005 DATE ACCEPTED 07/24/2006
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 06/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,572,900.92 PARTICIPATING $ 4,572,897.70 S 5,289.50
AWARD PROJECT AMT: S  4,724,744.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 4,572,897.70 5,289.50
FUNDS AVAILABLE: $ 3.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,572,897.70 5,289.50
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 20,871.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,572,897.70 26,160.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,572,897.70 26,160.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,160.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
64,342.00000 1.000 64,342.00
0010 202-00001 *REMOVAL OF STRUCTURE 14.000 14.000
EACH 0.000 0.00
2,403.00000 14.000 33,642.00
0015 202-00015 *REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
2,970.00000 1.000 2,970.00
0020 202-00035 *REMOVAL OF PIPE 1,402.000 1,402.000
LF 0.000 0.00
21.60000 1,402.000 30,283.20
0025 202-00080 *REMOVAL OF GUARD POST 4.000 4.000
EACH 0.000 0.00
108.00000 4.000 432.00
0030 202-00090 *REMOVAL OF DELINEATOR 149.000 149.000
EACH 0.000 0.00
5.40000 149.000 804.60
0035 202-00202 *REMOVAL OF GUTTER 54.000 54.000
LF 0.000 0.00
21.60000 54.000 1,166.40
0040 202-00203 *REMOVAL OF CURB AND GUTTER 2,582.000 2,582.000
LF 0.000 0.00
5.40000 2,582.000 13,942.80
0045 202-00220 *REMOVAL OF ASPHALT MAT 3,927.840 3,927.840
SY 0.000 0.00
8.30000 3,927.840 32,601.07
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 29,366.000 29,366.000
sy 0.000 0.00
4.20000 29,366.000 123,337.20
0055 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0060 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0065 202-00750 *REMOVAL OF LUMINAIRE 0.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 55.000 55.000
EACH 0.000 0.00
21.60000 55.000 1,188.00
0075 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 126.000 126.000
LF 0.000 0.00
28.10000 126.000 3,540.60
0085 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
275.40000 2.000 550.80
0090 202-04001 *PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
540.00000 2.000 1,080.00
0095 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 13,568.000 13,319.400
cY 248.600 2,958.34
11.90000 13,568.000 161,459.20
0100 203-00100 *MUCK EXCAVATION 483.300 483.300
cy 0.000 0.00
43.20000 483.300 20,878.56
0105 203-01500 BLADING 30.250 30.250
HOUR 0.000 0.00
118.80000 30.250 3,593.70
0110 203-01597 *POTHOLING 43.000 43.000
HOUR 0.000 0.00
267.30000 43.000 11,493.90
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0115 203-02330 *LABORER 0.000 0.000
HOUR 0.000 0.00
59.40000 0.000 0.00
0120 206-00000 *STRUCTURE EXCAVATION 449.160 449.160
cY 0.000 0.00
43.20000 449.160 19,403.71
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 167.000 167.000
cy 0.000 0.00
70.20000 167.000 11,723.40
0130 208-00006 *EROSION LOG (SPECIAL) 8,997.000 8,997.000
LF 0.000 0.00
2.20000 8,997.000 19,793.40
0135 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,940.00000 1.000 5,940.00
0140 208-00050 *STORM DRAIN INLET PROTECTION 13.000 13.000
EACH 0.000 0.00
695.00000 13.000 9,035.00
0145 208-00055 *RIGID INLET PROTECTION DEVICE 2.000 2.000
EACH 0.000 0.00
1,235.00000 2.000 2,470.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,376.00000 0.000 0.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
17,820.00000 1.000 17,820.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
17,820.00000 1.000 17,820.00
0165 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
1.20000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0170 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0175 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
124.20000 1.000 124.20
0180 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
118.80000 1.000 118.80
0185 210-00050 *RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
4,320.00000 2.000 8,640.00
0190 210-00750 *RESET LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0195 210-00760 *RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0200 210-00810 *RESET GROUND SIGN 5.000 5.000
EACH 0.000 0.00
21.60000 5.000 108.00
0205 210-00815 *RESET SIGN PANEL 7.000 7.000
EACH 0.000 0.00
13.00000 7.000 91.00
0210 210-00831 *RESET TRAFFIC SIGNAL HEAD 7.000 7.000
EACH 0.000 0.00
270.00000 7.000 1,890.00
0215 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0220 210-01000 *RESET FENCE 505.000 505.000
LF 0.000 0.00

16.20000 505.000 8,181.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0225 210-04010 *ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
756.00000 3.000 2,268.00
0230 210-04050 *ADJUST VALVE BOX 11.000 11.000
EACH 0.000 0.00
540.00000 11.000 5,940.00
0235 212-00006 *SEEDING (NATIVE) 5.700 5.700
ACRE 0.000 0.00
2,283.80000 5.700 13,017.66
0235 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000
ACRE 0.000 0.00
340.35000 0.000 0.00
0240 212-00047 *SOIL PREPARATION (SPECIAL) 5.700 5.700
ACRE 0.000 0.00
5,616.00000 5.700 32,011.20
0245 213-00002 *MULCHING (WEED FREE HAY) 5.700 5.700
ACRE 0.000 0.00
528.10000 5.700 3,010.17
0250 213-00061 *MULCH TACKIFIER 1,254.000 1,254.000
1B 0.000 0.00
2.20000 1,254.000 2,758.80
0255 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 6,709.000 6,709.000
SY 0.000 0.00
1.95000 6,709.000 13,082.55
0255 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,512.620 4,512.620
TON 0.000 0.00
23.80000 4,512.620 107,400.36
0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 0.000
TON 0.000 0.00

9.00000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN
PROJECT: STA 0241-043 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 0.000
TON 0.000 0.00
9.00000 0.000 0.00
0265 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 8,299.000 8,299.000
SY 0.000 0.00
3.00000 8,299.000 24,897.00
0270 310-00600 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 0.000 0.000
sy 0.000 0.00
3.70000 0.000 0.00
0275 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 774.300 774.300
TON 0.000 0.00
118.80000 774.300 91,986.84
0280 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 12,369.910 12,369.910
TON 0.000 0.00
32.30000 12,369.910 399,548.09
0280 MATERIAL ALLOWANCE AGGREGATE FOR HBP STOCKPILE PE #3 0.000
TON 0.000 0.00
7.75000 0.000 0.00
0285 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 332.890 332.890
TON 0.000 0.00
225.00000 332.890 74,900.25
0290 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 375.980 375.980
TON 0.000 0.00
225.00000 375.980 84,595.50
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,743.000 3,743.000
GAL 0.000 0.00
3.00000 3,743.000 11,229.00
0300 412-00600 *CONCRETE PAVEMENT (6 INCH) 966.600 966.600
Sy 0.000 0.00
45.90000 966.600 44,366.94
0305 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 102.000
sy 0.000 0.00

13.00000 102.000 1,326.00
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PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0310 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 692.000 692.000
SF 0.000 0.00
28.70000 692.000 19,860.40
0315 506-00218 *RIPRAP (18 INCH) 38.000 38.000
cY 0.000 0.00
86.40000 38.000 3,283.20
0320 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.000 1.000
cy 0.000 0.00
625.10000 1.000 625.10
0325 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 44.000 44.000
LF 0.000 0.00
3,088.80000 44.000 135,907.20
0325 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #2 0.000
LF 0.000 0.00
292.25000 0.000 0.00
0330 601-01000 *CONCRETE CLASS B 15.000 15.000
cY 0.000 0.00
1,864.80000 15.000 27,972.00
0335 601-03050 *CONCRETE CLASS D (WALL) 45.000 45.000
cy 0.000 0.00
273.50000 45.000 12,307.50
0340 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,434.000 3,434.000
1B 0.000 0.00
5.30000 3,434.000 18,200.20
0345 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,305.000 1,305.000
LF 0.000 0.00
70.20000 1,305.000 91,611.00
0345 MATERIAL ALLOWANCE STOCKPILED MATLS PE#1 0.000
LF 0.000 0.00
9.65000 0.000 0.00
0350 603-01240 *24 INCH REINFORCED CONCRETE PIPE 488.500 488.500
LF 0.000 0.00
77.80000 488.500 38,005.30
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0350 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0355 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 48.000
LF 0.000 0.00
203.00000 48.000 9,744.00
0360 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
675.00000 8.000 5,400.00
0360 MATERIAL ALLOWANCE STOCKPILE MATRLS PE#1 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0365 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 11.000 11.000
EACH 0.000 0.00
756.00000 11.000 8,316.00
0365 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0370 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
750.60000 2.000 1,501.20
0375 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,709.80000 2.000 7,419.60
0380 604-19105 *INLET TYPE R L 5 (5 FOOT) 9.000 9.000
EACH 0.000 0.00
5,394.60000 9.000 48,551.40
0380 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0385 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
7,519.00000 3.000 22,557.00
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0385 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
2,850.00000 0.000 0.00
0390 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
9,606.60000 1.000 9,606.60
0395 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,256.20000 1.000 3,256.20
0395 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0400 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,580.20000 1.000 3,580.20
0405 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 186.000 186.000
LF 0.000 0.00
54.00000 186.000 10,044.00
0410 605-84000 *SUBSURFACE DRAIN OUTLET 11.000 11.000
LF 0.000 0.00
432.00000 11.000 4,752.00
0415 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.250 94.250
LF 0.000 0.00
38.90000 94.250 3,666.33
0420 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,244.20000 2.000 2,488.40
0425 607-11525 FENCE (PLASTIC) 1,000.000 1,000.000
LF 0.000 0.00
6.50000 1,000.000 6,500.00
0430 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,399.730 1,399.730
sy 0.000 0.00

45.90000 1,399.730 64,247.61



CONTID: C14935R COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0435 608-00010 *CONCRETE CURB RAMP 99.000 99.000
sy 0.000 0.00
148.20000 99.000 14,671.80
0440 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,495.500 6,495.500
LF 0.000 0.00
11.90000 6,495.500 77,296.45
0445 609-24006 *GUTTER TYPE 2 (6 FOOT) 26.000 26.000
LF 0.000 0.00
64.15000 26.000 1,667.90
0450 612-00001 *DELINEATOR (TYPE I) 188.000 188.000
EACH 0.000 0.00
11.90000 188.000 2,237.20
0455 612-00002 *DELINEATOR (TYPE IT) 13.000 13.000
EACH 0.000 0.00
13.00000 13.000 169.00
0460 612-00003 *DELINEATOR (TYPE III) 43.000 43.000
EACH 0.000 0.00
14.00000 43.000 602.00
0465 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,700.000 6,700.000
LF 0.000 0.00
16.50000 6,700.000 110,550.00
0470 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
7,020.00000 1.000 7,020.00
0475 613-34350 *LIGHT STANDARD METAL (35 FOOT) 16.000 16.000
EACH 0.000 0.00
2,592.00000 16.000 41,472.00
0480 613-40010 *LIGHT STANDARD FOUNDATION 16.000 16.000
EACH 0.000 0.00
756.00000 16.000 12,096.00
0485 613-50100 *LIGHTING CONTROL CENTER 2.000 2.000
EACH 0.000 0.00
3,240.00000 2.000 6,480.00
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0490 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 18.000 18.000
EACH 0.000 0.00
378.00000 18.000 6,804.00
0495 614-00011 *SIGN PANEL (CLASS I) 182.500 182.250
SF 0.000 0.00
13.00000 182.250 2,369.25
0500 614-00012 *SIGN PANEL (CLASS II) 521.000 521.000
SF 0.000 0.00
15.10000 521.000 7,867.10
0505 614-00200 *STEEL SIGN POST (U-2) 10.000 10.000
LF 0.000 0.00
3.80000 10.000 38.00
0510 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 825.000 825.000
LF 0.000 0.00
24.85000 825.000 20,501.25
0515 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 78.000 78.000
80) (SLIPBASE)
EACH 0.000 0.00
178.20000 78.000 13,899.60
0520 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000
EACH 0.000 0.00
561.60000 2.000 1,123.20
0520 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0525 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00
734.40000 2.000 1,468.80
0525 MATERIAL ALLOWANCE STOCKPILED SIGNAL EQUIPMENT PE#2 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0530 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00

178.20000 2.000 356.40
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0530 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0535 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 1,146.000 1,146.000
LF 0.000 0.00
3.25000 1,146.000 3,724.50
0535 MATERIAL ALLOWANCE SIGNAL STOCKPILE 0.000
LF 0.000 0.00
1.25551 0.000 0.00
0540 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 1.000
EACH 0.000 0.00
8,316.00000 1.000 8,316.00
0545 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000 1.000
EACH 0.000 0.00
9,396.00000 1.000 9,396.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 0.980
LS 0.020 1,879.20
93,960.00000 1.000 93,960.00
0555 626-00000 *MOBILIZATION 0.800 0.800
LS 0.000 0.00
280,000.00000 0.800 224,000.00
0560 626-01000 PUBLIC INFORMATION SERVICES 0.800 0.800
LS 0.000 0.00
16,200.00000 0.800 12,960.00
0565 627-00005 EPOXY PAVEMENT MARKING 101.000 101.000
GAL 0.000 0.00
102.60000 101.000 10,362.60
0570 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 288.000 288.000
GAL 0.000 0.00
23.80000 288.000 6,854.40
0575 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00

4.30000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0580 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 902.000 902.000
SF 0.000 0.00
11.35000 902.000 10,237.70
0585 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0590 630-00000 *FLAGGING 6,106.500 6,106.500
HOUR 0.000 0.00
25.90000 6,106.500 158,158.35
0595 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 60.000
DAY 0.000 0.00
216.00000 60.000 12,960.00
0600 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 115.000
DAY 0.000 0.00
540.00000 115.000 62,100.00
0605 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
324.00000 12.000 3,888.00
0610 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 75.000
EACH 0.000 0.00
97.20000 75.000 7,290.00
0615 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000 137.000
EACH 0.000 0.00
108.00000 137.000 14,796.00
0620 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 23.000
EACH 0.000 0.00
118.80000 23.000 2,732.40
0625 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 176.000
SF 0.000 0.00
10.80000 176.000 1,900.80
0630 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,620.00000 2.000 3,240.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT : STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0635 630-80359 *PORTABLE MESSAGE SIGN PANEL 230.000 230.000
DAY 0.000 0.00
81.00000 230.000 18,630.00
0640 630-80360 *DRUM CHANNELIZING DEVICE 260.000 260.000
EACH 0.000 0.00
48.60000 260.000 12,636.00
0645 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 63.000 63.000
EACH 0.000 0.00
54.00000 63.000 3,402.00
0650 630-80370 CONCRETE BARRIER (TEMPORARY) 1,080.000 1,080.000
LF 0.000 0.00
35.65000 1,080.000 38,502.00
0650 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000
LF 0.000 0.00
17.83000 0.000 0.00
0655 630-80380 *TRAFFIC CONE 310.000 310.000
EACH 0.000 0.00
16.20000 310.000 5,022.00
0660 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
3,240.00000 2.000 6,480.00
0665 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0670 700-70011 F/A PARTNERING 1,080.000 1,080.000
FA 0.000 0.00
1.00000 1,080.000 1,080.00
0675 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -21,678.370 -22,099.970
F A 421.600 421.60
1.00000 -21,678.370 -21,678.37
0680 700-70016 F/A FUEL COST ADJUSTMENT 12,702.090 12,671.730
FA 30.360 30.36
1.00000 12,702.090 12,702.09
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0685 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0695 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70037 F/A CONTAMINATED SOIL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1015 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT CO 2 1.000 1.000
LS 0.000 0.00
3,017.56000 1.000 3,017.56
1020 250-00050 *MONITORING TECHNICIAN CO 2 0.000 0.000
HOUR 0.000 0.00
91.82000 0.000 0.00
1025 250-00110 *HEALTH AND SAFETY OFFICER CO 2 107.500 107.500
HOUR 0.000 0.00
132.90000 107.500 14,286.75
1030 203-01580 *TRUCK WATER TRUCK CO 2 89.000 89.000
HOUR 0.000 0.00
75.00000 89.000 6,675.00
1035 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 56.500 56.500
(MCR #1)
HOUR 0.000 0.00
100.00000 56.500 5,650.00
1040 250-00120 MATERIAL SAMPLING AND DELIVERY CO 2 5.000 5.000
EACH 0.000 0.00
181.50000 5.000 907.50
1045 900-00006 ADDED ITEM (DOLLAR)/ CO #002 HAZ-MAT MONITORING 499.660 499.660
EQUIPMENT
DOL 0.000 0.00
1.00000 499.660 499.66
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

1050 621-00425 DETOUR ROAD CO # 4 1.000 1.000
L s 0.000 0.00
7,121.76000 1.000 7,121.76
1060 304-07000 AGGREGATE BASE COURSE (CLASS 7) ABC CLASS 7 CO #7 981.830 981.830
ADDED TO PROJECT A BECAUSE OF DESIGN ERROR
TON 0.000 0.00
22.70000 981.830 22,287.54
CAT 0200 CURRENT AMT $ 3,222,286.78 $ 5,289.50$ 3,222,283.53
CAT NO0201 ROADWAY - RESURFACING
0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 60,109.000 60,109.000
SY 0.000 0.00
4.20000 60,109.000 252,457.80
0715 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
118.80000 0.000 0.00
0720 203-02330 *LABORER 0.000 0.000
HOUR 0.000 0.00
59.40000 0.000 0.00
0725 210-04010 *ADJUST MANHOLE 13.000 13.000
EACH 0.000 0.00
756.00000 13.000 9,828.00
0730 210-04050 *ADJUST VALVE BOX 36.000 36.000
EACH 0.000 0.00
540.00000 36.000 19,440.00
0735 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,526.410 1,526.410
TON 0.000 0.00
22.70000 1,526.410 34,649.51
0735 MATERIAL ALLOWANCE CLASS 7 STOCKPILE PE #3 0.000
TON 0.000 0.00
5.50000 0.000 0.00
0740 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 12,310.310 12,310.310
TON 0.000 0.00

32.30000 12,310.310 397,623.01
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - RESURFACING
0745 411-03352 ASPHALT CEMENT PERFORMANCE GRADE 0.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0750 411-03355 ASPHALT CEMENT PERFORMANCE GRADE 718.370 718.370
TON 0.000 0.00
225.00000 718.370 161,633.25
0755 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,015.000 5,015.000
GAL 0.000 0.00
3.00000 5,015.000 15,045.00
0760 612-00001 *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
11.90000 10.000 119.00
0765 612-00002 *DELINEATOR (TYPE II) 5.000 5.000
EACH 0.000 0.00
13.00000 5.000 65.00
0770 612-00003 *DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
14.00000 3.000 42.00
0775 614-72871 *LOOP DETECTOR WIRE 752.000 752.000
LF 0.000 0.00
3.25000 752.000 2,444.00
0780 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
280,000.00000 0.200 56,000.00
0785 626-01000 PUBLIC INFORMATION SERVICES 0.200 0.200
LS 0.000 0.00
16,200.00000 0.200 3,240.00
0790 627-00005 EPOXY PAVEMENT MARKING 224.000 224.000
GAL 0.000 0.00
102.60000 224.000 22,982.40
0795 627-00011 PAVEMENT MARKING PAINT 387.000 387.000
GAL 0.000 0.00
23.80000 387.000 9,210.60



CONTID: C14935R COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 14935R-BID ESTIMATE RUN 12/20/2006
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - RESURFACING
0800 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,298.000 4,298.000
SF 0.000 0.00
11.35000 4,298.000 48,782.30
0805 629-01031 *SURVEY MONUMENT (TYPE 3A) 8.000 8.000
EACH 0.000 0.00
162.00000 8.000 1,296.00
0810 630-00000 *FLAGGING 1,780.000 1,780.000
HOUR 0.000 0.00
25.90000 1,780.000 46,102.00
0815 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 18.000
DAY 0.000 0.00
216.00000 18.000 3,888.00
0820 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 35.000
DAY 0.000 0.00
540.00000 35.000 18,900.00
0825 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
324.00000 0.000 0.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 48.000
EACH 0.000 0.00
97.20000 48.000 4,665.60
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
108.00000 50.000 5,400.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 7.000
EACH 0.000 0.00
118.80000 7.000 831.60
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
10.80000 32.000 345.60
0850 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,620.00000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 12/20/2006
PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RESURFACING

0855 630-80359 *PORTABLE MESSAGE SIGN PANEL 100.000 100.000
DAY 0.000 0.00
81.00000 100.000 8,100.00
0860 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
48.60000 0.000 0.00
0865 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0870 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
35.65000 0.000 0.00
0875 630-80380 *TRAFFIC CONE 90.000 90.000
EACH 0.000 0.00
16.20000 90.000 1,458.00
0880 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,240.00000 0.000 0.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70011 F/A PARTNERING 270.000 270.000
F A 0.000 0.00
1.00000 270.000 270.00
0895 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,993.870 6,993.870
FA 0.000 0.00
1.00000 6,993.870 6,993.87
0900 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0905 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RESURFACING

0910 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 1,131,812.54 §$ 0.00$ 1,131,812.54

CAT NO0202 ROADWAY - ADA

0920 202-00200 *REMOVAL OF SIDEWALK 179.000 179.000
sy 0.000 0.00
21.60000 179.000 3,866.40
0925 202-00203  *REMOVAL OF CURB AND GUTTER 399.000 399.000
LF 0.000 0.00
5.40000 399.000 2,154.60
0930 202-00207 *REMOVAL OF BRICK PAVERS 174.000 174.000
sy 0.000 0.00
91.90000 174.000 15,990.60
0935 202-01000  *REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
21.60000 0.000 0.00
0940 210-00300  *RESET BRICK PAVERS 171.000 171.000
sy 0.000 0.00
122.40000 171.000 20,930.40
0945 210-01000  *RESET FENCE 0.000 0.000
LF 0.000 0.00
16.20000 0.000 0.00
0950 514-00000  *PIPE RATLING 219.000 219.000
LF 0.000 0.00
108.00000 219.000 23,652.00
0955 601-01000  *CONCRETE CLASS B 17.000 17.000
cy 0.000 0.00
1,864.80000 17.000 31,701.60
0960 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,221.000 1,221.000
1B 0.000 0.00

5.30000 1,221.000 6,471.30
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PROJECT: STA 0241-043 ESTIMATE NO: 0012 13:56:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY - ADA

0965 603-01180 *18 INCH REINFORCED CONCRETE PIPE 10.000 10.000
LF 0.000 0.00
70.20000 10.000 702.00
0970 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,666.60000 1.000 3,666.60
0970 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
0975 608-00006 *CONCRETE SIDEWALK (6 INCH) 161.000 161.000
sy 0.000 0.00
45.90000 161.000 7,389.90
0980 608-00010 *CONCRETE CURB RAMP 10.000 10.000
sy 0.000 0.00
148.20000 10.000 1,482.00
0985 608-00012 *CURB RAMP (SPECIAL) 58.000 58.000
sY 0.000 0.00
464.00000 58.000 26,912.00
0990 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 618.000 618.000
LF 0.000 0.00
11.90000 618.000 7,354.20
0995 630-80391 *CHANNELIZING DEVICE (FIXED) 0.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 152,273.60 $ 0.00$ 152,273.60

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1000 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00
1005 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
7,128.00000 1.000 7,128.00
CAT 0400 CURRENT AMT $ 66,528.00 $ 0.00s 66,528.00
PROJECT TOTAL CURRENT AMT $ 4,572,900.92 $ 5,289.50 $ 4,572,897.67



